

# Norman Public Library Central - Mold

103 W Acres St Norman, OK 73069



Date Thu 11/30/2023

Job #

## Weather

6:00 AM

54°

Overcast

Wind: 14 MPH | Precipitation: .0" | Humidity: 73%

12:00 PM

55°

Overcast

Wind: 10 MPH | Precipitation: .0" | Humidity: 88%

4:00 PM

53°

Rain, Overcast

Wind: 10 MPH | Precipitation: .0" | Humidity: 94%

## Work Logs

Name	Description
Cavins Environmental	Cavins Group inspected containments, all equipment was checked, and filters were changed in all air scrubbers. Temperature and Humidity checks were done on all three main interior levels and one exterior reading. Cavins technician started sorting items in Room 115 - Staff Only for cleaning/decontamination or disposal. Cavins technicians removed glass panes from two windows in Room 115 - Staff Only, and one from the Southwest Vestibule area. Once removed, the windows were boarded up so negative air could be exhausted outside.
Total	

## General Notes

1. Exterior: Equipment On-site  
2 - 20' Conex



2. Exterior: Temperature and Humidity



### 3. First Floor - Main Area: Temperature and Humidity



### 4. Second Floor - Main Area: Temperature and Humidity








### 5. Third Floor - Main Area: Temperature and Humidity







### 6. SO 115: Overall Room Photos Prior to Content Cleaning/Decontamination/Disposal




























7. Overall Equipment On-site:




- 31 - Air Scrubbers
- 52 - Zip Post
- 2 - 20' Conex
- 2 - 50' Extension Cords

**8. SO 115: Window Removal/Board Up**

Cavins technician removed two windows from the area. Once removed, the area was boarded up with zipwall sheeting and secured with anchors and 2 x 4.

Cavins technician placed the removed windows in the conex on site for storage.



**9. First Floor - Southwest Vestibule: Window Removal**

The Cavins technician removed one window from the area. Once removed, the area was boarded up with Zipwall, zip-taped, and secured with plywood, 2 x 4s, and anchors. Cavins technician stored the window that was removed in storage on site.








**10. 305 Pioneer: Containment Upon Arrival/Departure**




**11. 305 Pioneer: Equipment On-site**

- 4 - Zip Posts
- 2 - Air Scrubbers



**12. 305 Pioneer: Filter Change**






**13. Third Floor - Main Area: Equipment On-site:  
1 - Air Scrubber**



**14. Third Floor - Main Area: Filter Change**





**15. 311 - Local History: Containment Upon Arrival/Departure**








16. 311 - Local History: Equipment On-site  
2 - Air Scrubbers



17. 311 - Local History: Filter Change





18. 201A - Staff Only: Containment Upon Arrival/Departure






19. 201A - Staff Only: Equipment On-site

- 7 - Zip Posts
- 2 - Air Scrubbers



20. Second Floor - 201A: Filter Change





**21. Second Floor - Main Area: Equipment On-site**

1 - Air Scrubber



**22. Second Floor - Main Area: Filter Change**



**23. Second Floor - Southeast Corner: Containment Upon Arrival/Departure**






**24. Second Floor - Southeast Corner: Equipment On-site**


- 22 - Zip Posts
- 6 - Air Scrubbers


















25. Second Floor - Southeast Corner: Filter Change








**26. First Floor - 149 Storytime: Containment Upon Arrival/Departure -**



**27. First Floor - 149 Storytime: Equipment On-site  
2 - Air Scrubbers  
5 - Zip Posts**



**28. First Floor - 149 Storytime: Filter Change**






**29. First Floor - Bay Windows (Children's Area): Containment Upon Arrival/Departure**



**30. First Floor - Main Area: Filter Change**







**31. First Floor - Main Area: Equipment On-site**

2 - Air Scrubbers



**32. First Floor - Bay Windows (Children's Area): Equipment On-site**







12 - Zip Posts  
3 - Air Scrubbers







**33. First Floor - Bay Windows (Children's Area): Filter Change**







**34. First Floor - Southwest Vestibule: Filters Change**



**35. First Floor - Southwest Vestibule: Equipment On-site**

- 2 - Air Scrubbers
- 2 - Zip Post




**36. First Floor - Southwest Vestibule: Containment upon Arrival/Departure**






**37. SO 115: Containment Upon Arrival/Departure**




**38. SO 115: - Equipment On-site**

2 - Air Scrubbers





**39. Garage: Equipment On-site**




5 - Air Scrubbers  
2 - 50' Extension Cord







40. SO 115: Filter Change





41. Garage: Filter Change



42. SW Stairwell: Equipment On-site  
1 Air Scrubber

