

Date Wed 12/06/2023

Job #

Weather

6:00 AM

32° 

Clear

Wind: 1 MPH | Precipitation: .0" | Humidity: 82%

12:00 PM

58° 

Clear

Wind: 14 MPH | Precipitation: .0" | Humidity: 32%

4:00 PM

63° 

Clear


Wind: 16 MPH | Precipitation: .0" | Humidity: 32%

Work Logs

Name	Description
City of Norman Central Library - Mold	Cavins Group arrived on site and suited up in appropriate PPE. Upon suiting up, all containments and equipment was checked for defects, followed by changing of all air scrubber filters. Temperature and humidity readings were taken in all contained areas, the main areas on all three floors, and one exterior reading was taken. Cavins technician continued to inventory items in Room: SO 115. All items that have been inventoried have been discarded, or cleaned/decontaminated, labeled, boxed, and stored on site. Cavins technician installed 8 and 10 inch collars for negative air duct in three areas. The areas consisted of: One on the 3rd floor, and 2 on the second floor. Cavins technician installed zip tape to make sure the area is watertight. Weekly air quality testing was performed in the common areas.
Total	

General Notes

1. 149 - Story Time: Humidity and Temperature



2. 149 - Story Time: Containment Upon Arrival/Departure



3. 149 - Story Time: Equipment on Site
5 - Zip Posts
2 - Air Scrubbers



4. 1st Floor - Main Area: Equipment on Site
2 - Air scrubbers




5. 3rd Floor - Main Area: Humidity and Temperature




6. 3rd Floor - Main Area: Equipment on Site


- 1 - Air Scrubber
- 1 - 50ft Extension Cord



7. 3rd Floor - Main Area: Filter Change



8. 305 Pioneer: Filter Changes



9. 305 Pioneer: Equipment on Site
- 2 - Air Scrubber
 - 4 - Zip Posts
 - 1 - Hepa Vacuum
 - 1 - 25' Extension Cord
 - 1 - Fog Unit





10. 305 Pioneer: Containment Upon Arrival/Departure:



11. 303 Storage: Humidity and Temperature




12. 305 Pioneer: Humidity and Temperature



13. 303 Storage: Containment Upon Arrival/Departure



14. 303 Storage: Filter Changes




15. 303 Storage: Equipment on Site
1 - Air Scrubber
2 - Zip Posts




16. 311 - Local History: Humidity and Temperature



17. 311 - Local History: Equipment on Site
2 - Air Scrubbers



18. 311 - Local History: Containment Upon Arrival/Departure




19. 311 - Local History: Filter Changes








20. 201A: Containment Upon Arrival/Departure



21. 201A: Equipment on Site
10 - Zip Posts
3 - Air Scrubbers
1 - Fog Unit






22. 201A: Filter changes



23. 201A: Humidity and Temperature





24. 2nd Floor - Main Area: Equipment on Site
1 - Large Air Scrubber
1 - 25 foot extension cord



25. 2nd Floor - Main Area: Humidity and Temperature



26. 2nd Floor - Southeast Corner: Containment Upon Arrival/Departure






27. 2nd Floor - Southeast Corner: Humidity and Temperature





28. 2nd Floor - Southeast Corner - Equipment On-site:


- 22 - Zip Posts
- 6 - Air Scrubbers
- 1 - 50 Foot Extension Cord
- 1 - Fog Unit








29. 2nd Floor - Southeast Corner: Filter Changes





30. 2nd Floor - Southwest Exit Stairwell: Equipment on Site
1 - Air Scrubber



31. 2nd Floor - Southwest Exit Stairwell: Humidity and Temperature



32. 2nd Floor - Southwest Exit Stairwell: Containment upon Arrival/Departure



33. 2nd Floor - Southwest Exit Stairwell: Filter change



34. 1st Floor - Southwest Vestibule: Containment Upon Arrival/Departure




35. 1st Floor - Southwest Vestibule: Equipment on Site
2 - Air Scrubbers
2 - Zip Posts




36. 1st Floor - Southwest Vestibule: Filter Changes






37. 1st Floor - 149 Story Time: Filter Changes




38. 1st Floor - Bay Windows (Children's Area): Containment Upon Arrival/Departure



39. 1st Floor - Bay Windows (Children's Area): Equipment on Site

- 12 - Zip Posts
- 3 - Air Scrubbers
- 1 - 50' Extension Cord






40. 1st Floor - Bay Windows (Children's Area): Filter Change





41. 1st Floor - Bay Windows (Children's Area): Temperature and Humidity




42. 1st Floor - Southwest Vestibule: Humidity and Temperature




43. 1st Floor - SO 115: Containment Upon Arrival/Departure
Technicians made corrections to containment during inspection.





44. 1st Floor - SO 115: Equipment On-site
6 - Air Scrubbers




45. Garage: Equipment On-site
4 - Air Scrubbers
3 - 25' Extension Cords



46. 1st Floor - Main Area: Humidity and Temperature



47. 305 Pioneer: Negative Air Duct Install





48. 305 Pioneer: Signs of Possible Water Intrusion




49. SO 115: Humidity and Temperature




50. SO 115: Filter Change





51. Garage: Containment Upon Arrival/Departure




52. 201A: Negative Air Duct Install






53. Garage: Humidity and Temperature



54. 2nd Floor - Southeast Corner: Negative Air Duct Install





55. Exterior: Equipment on Site

2 - 20' Conex Boxes



56. Exterior: Temperature and Humidity



57. Overall Equipment Count on Site:

- 2 - 20' Conex Boxes
- 36 - Air Scrubbers
- 3 - 50' Extension Cord
- 5 - 25' Extension Cords
- 57 - Zip Post
- 1 - Hepa Vac

3 - Foggers

58. Testing - Common Areas:

Weekly common area testing was performed on the third floor, second floor, first floor, and children's area. An exterior control sample was also taken.

