



Date Thu 12/07/2023

Job #

Weather

6:00 AM

47° 

Clear

Wind: 15 MPH | Precipitation: .0" | Humidity: 64%

12:00 PM

63° 

Clear

Wind: 25 MPH | Precipitation: .0" | Humidity: 47%

4:00 PM

68° 

Clear

Wind: 23 MPH | Precipitation: .0" | Humidity: 52%

Work Logs

Name	Description
City of Norman Central Library - Mold	<p>Cavins Group arrived on site and suited up in appropriate PPE. Upon suiting up all containments and equipment were checked for defects. Filters were changed in all air scrubbers. Temperature and humidity readings were taken in all contained areas, all three floors in the main area, and outside.</p> <p>Cavins technicians continued to inventory and document items from SO 115. All documented items were discarded, or cleaned/decontaminated, boxed, labeled, and stored on site.</p> <p>Negative air ducts were installed in the changing room and the containment in the First Floor - Southwest Vestibule.</p> <p>Cavins technicians began remediation in SO 201A. Drywall was removed above the ceiling grid, left of the tall windows, at the bottom of the wall, and under the subfloor due to visible microbial growth. Microbial growth was found approximately 3' below the floor cavity from room 305 on the west exterior wall. The microbial growth appears to be localized to this area and there are water trails running down the metal studs. Cavins technicians double bagged all sheetrock in 3 mil bags and disposed of all contaminated items.</p>
Total	

General Notes


- 1. Exterior: Equipment On-site
- 2 - Conex Boxes



2. Exterior: Temperature and Humidity





3. 305 Pioneer: Filter Change



4. 305 Pioneer: Containment Upon Arrival/Departure



5. 303 Storage: Containment Upon Arrival/Departure






6. 303 Storage: Equipment On-site

- 2 - Zip Posts
- 1 - Air scrubber



7. 303 Storage: Filter Change



8. 305 Pioneer: Temperature and Humidity



9. 305 Pioneer: Equipment On-site

- 2 - Air scrubbers
- 4 - Zip posts
- 1 - Fogger



10. 303 Storage: Temperature and Humidity



11. First Floor - Southwest Vestibule: Negative Air Duct Installation



12. Third - Floor Main Area: Equipment On-site

- 1 - Air Scrubber
- 1 - 50 Foot Extension Cord



13. Third Floor - Main Area: Temperature and Humidity



14. Third Floor - Main Area: Filter Change



15. 311 Local History: Containment Upon Arrival/Departure






16. 311 Local History: Equipment On-site

- 2 - Air Scrubbers
- 1 - Fogger



17. 311 Local History: Filter Change





18. 311 Local History: Temperature and Humidity



19. Second Floor - Southeast Corner: Temperature and Humidity




20. 149 Storytime: Negative Air Duct Installation







21. SO 201A: Containment Upon Arrival/Departure





22. Second Floor - Southeast Corner: Equipment On-site

- 6 - Air scrubbers
- 22 - Zip posts
- 1 - Fogger
- 1 - 50' Extension Cord











23. SO 201A: Temperature and Humidity








24. SO 201A: Equipment On-site

- 3 - Air Scrubbers
- 10 - Zip Posts
- 1 - Fogger





25. SO 201A: Filter Change






26. Second Floor - Main Area: Equipment On-site

- 1 - Air Scrubber
- 1 - 25' Extension Cord



27. Second Floor - Southeast Corner: Filter Change






28. Second Floor - Main Area: Filter Change



29. Second Floor - Southeast Corner: Containment Upon Arrival/Departure





30. Second Floor - Main Area: Temperature and Humidity



31. 149 Storytime: Equipment On-site

- 2 - Air Scrubbers
- 5 - Zip posts
- 1 - Fogger







32. 149 Storytime: Containment Upon Arrival/Departure



33. 149 Storytime: Temperature and Humidity



34. 149 Storytime: Filter Change







35. First Floor - Bay Windows (Children's Area): Containment Upon Arrival/Departure.





36. First Floor - Bay Windows (Children's Area): Equipment On-site

- 12 - Zip Posts
- 3 - Air Scrubbers
- 1 - 50' Extension Cord
- 1 - Fogger





37. First Floor - Bay Windows (Children's Area): Filter Change



38. First Floor - Bay Windows (Children's Area): Temperature and Humidity



39. First Floor - Southwest Vestibule: Containment Upon Arrival/Departure.



40. First Floor - Southwest Vestibule: Equipment On-site

- 2 - Air Scrubbers
- 2 - Zip Posts
- 1 - Fogger



41. First Floor - Southwest Vestibule: Filter Change



42. First Floor - Southwest Vestibule: Temperature and Humidity




43. First Floor - Main Area: Equipment On-site

2 - Air Scrubbers




44. First Floor - Main Area: Filter Change



45. First Floor - Main Area: Temperature and Humidity




46. SO 115: Containment Upon Arrival/Departure.



47. SO 115: Equipment On-site

- 6 - Air Scrubbers
- 1 - Fogger



48. SO 115: Filter Change





49. SO 115: Temperature and Humidity



50. Garage: Equipment On-site

- 4 - Air Scrubbers
- 1 - 25' Extension cord






51. Garage: Containment Upon Arrival/Departure



52. Garage: Filter Change





53. Garage: Temperature and Humidity





54. Southwest Stairwell: Equipment On-site


- 1 - Air Scrubber
- 1 - Fogger




55. Southwest Stairwell: Containment Upon Arrival/Departure







56. Southwest Stairwell: Temperature and Humidity



57. Southwest Stairwell: Filter Change






58. First - Floor Bay Windows (Children's Area): Negative Air Installation



59. SO 201A: Remediation



Rust On Beam



60. Overall Equipment Onsite:

57 - Zip Posts
36 - Air Scrubbers
3 - 25' Extension Cords
2 - Conex Boxes
2 - 50' Extension cord
9 - Foggers