# Norman Public Library Central - Mold

103 W Acres St Norman, OK 73069



**Date** Mon 01/29/2024

Job#



Work Logs	
Name	Description
Cavins Environmental	Cavins's technician arrived on site, suited up in proper PPE, changed all pre-filters in common and contained areas along with temperature and humidity readings. Clearance testing was performed in 311 local history, first floor bay windows and main entrance-kids area. Cleaning phase continued in second floor southeast corner.
Total	


### **General Notes**

1. 311 Local History: Anti Microbial Fog Treatment





2. First Floor - Bay Windows (Children's Area): Anti Microbial Fog Treatment







3. Main Entrance - Children's Area: Anti Microbial Fog Treatment







- **4.** Second Floor Southeast Corner: Continue phase 1 cleaning
- **5.** 311 Local History: Equipment 2 Air Scrubbers







**6.** 311 Local History: Containment Upon Arrival/Departure





- 7. Third Floor Main Area: Equipment 1 Air Scrubber

  - 1 50' Extension Cord





8. Third Floor - Main Area: Filter Change







9. Third Floor - Main Area: Temperature And Humidity



## 10. Second Floor - Southeast Corner: Containment Upon Arrival/Departure














- 11. Second Floor Southeast Corner: Equipment 22 Zip Posts 6 Air Scrubbers 1 100' Extension Cord 2 50' Extension Cords


  - 2 Hepa Vacuums







12. Second Floor - Southeast Corner: Filter Change







### 13. Second Floor - Southeast Corner: Temperature And Humidity



# **14.** Second Floor - Main Area: Equipment 2 - Air Scrubbers


- 1 25' Extension Cord







### 15. Second Floor - Main Area: Filter Change











16. Second Floor - Main Area: Temperature And Humidity



**17.** Exterior: Equipment 2 - 20' Job Conex





18. Exterior: Temperature And Humidity



19. Third Floor - Common Area: Temperature and Humidity at Testing



20. Second Floor - Common Area: Temperature and Humidity at Testing



21. First Floor - Common Area: Temperature and Humidity at Testing



22. Children's Area: Temperature and Humidity at Testing



23. Children's Area: Air Quality Testing

A spore trap sample was taken







24. First Floor - Common Area: Air Quality Testing

A spore trap sample was taken







25. Second Floor - Common Area: Air Quality Testing

A spore trap sample was taken







26. Third Floor - Common Area: Air Quality Testing

A spore trap sample was taken





27. Exterior: Temperature and Humidity at Testing



28. Exterior: Air Quality Testing

A spore trap sample was taken







29. 311 Local History: Clearance testing

A spore trap sample was taken







30. 311 Local History: Temperature and Humidity at Testing



31. First Floor - Bay Windows (Children's Area): Temperature and Humidity at Testing



### 32. First Floor - Bay Windows (Children's Area): Clearance testing


A spore trap sample was taken





#### 33. Kids Entrance Area: Clearance testing

A spore trap sample was taken







### 34. Kids Entance Area: Temperature and Humidity at Testing



**35.** First Floor - Southwest Vestibule: Window Removal.

Due to microbial growth on plywood above window frame, window needs to be removed and window trim as well to access plywood above

#### As window was pulled apart, Cavins's technician found the window header to be holding water











- 36. First Floor Bay Window's (Children's Area): Equipment
  - 12 Zip Posts
  - 4 Air Scrubbers
  - 1 50' Extension Cords
- 37. Main Entrance Children's Area: Equipment
  - 10 Zip Post
  - 3 Air Scrubbers
  - 1 Fogger
- 38. First Floor Southwest Vestibule: Equipment
  - 2 Zip Post
  - 2 Air Scrubbers
  - 1 Fogger
- 39. First Floor Main Area: Equipment
  - 3 Air Scrubbers
  - 1 25 Ft Extension Cords
- 40. 149 Storytime: Equipment
  - 2 Air Scrubbers
  - 5 Zip Post
- **41.** Overall Equipment:
  - 25 Air Scrubbers
  - 51 Zip Posts
  - 1 100' Extension Cord
  - 4 50' Extension Cords
  - 1 25' Extension Cord