

Date Fri 02/02/2024

Job #

## Weather

6:00 AM

52° 

Clear

Wind: 10 MPH | Precipitation: .0" | Humidity: 93%

12:00 PM

58° 

Overcast

Wind: 16 MPH | Precipitation: .0" | Humidity: 86%

4:00 PM

59° 

Overcast

Wind: 16 MPH | Precipitation: .0" | Humidity: 88%

## Work Logs

| Name                 | Description  |
|----------------------|--|
| Cavins Environmental | Cavins technicians arrived on site, suited up in proper PPE, changed all pre-filters in common and contained areas along with temperature and humidity readings. First floor SW vestibule first round of HEPA vacuuming. |
| Total                |  |

## General Notes

### 1. Exterior: Temperature And Humidity




### 2. Exterior: Equipment 2 - 20' Job Cones







**3. Third Floor - Main Area: Equipment**

- 1 - Air Scrubber
- 1 - 50' Extension Cord





**4. Third Floor - Main Area: Filter Change**





**5. Third Floor - Main Area: Temperature And Humidity**




**6. Second Floor - Main Area: Equipment**  
2 - Air Scrubbers  
1 - 25' Extension Cord




**7. Second Floor - Main Area: Filter Change**



**8. Second Floor - Main Area: Temperature And Humidity**




### 9. Second Floor - Southeast Corner: Containment Upon Arrival/Departure




### 10. Second Floor - Southeast Corner: Equipment


- 22 - Zip Posts
- 6 - Air Scrubbers
- 2 - 50' Extension Cords
- 1 - Debris Hepa Vacuum
- 1 - Fogger





11. Second Floor - Southeast Corner: Filter Change





**12. Second Floor - Southeast Corner: Temperature And Humidity**










**13. First Floor - Main Area: Equipment**

- 3 - Air Scrubbers
- 1 - 25' Extension Cord



14. First Floor - Main Area: Filter Change



15. First Floor - Main Area: Temperature And Humidity





**16. 149 Storytime: Containment Upon Arrival/Departure**



**17. 149 Storytime: Equipment**

- 5 - Zip Posts
- 2 - Air Scrubbers
- 1 - Fogger



**18. 149 Storytime: Filter Change**



**19. 149 Storytime: Temperature And Humidity**




**20. First Floor - Southwest Vestibule: Containment Upon Arrival/Departure**




**21. First Floor - Southwest Vestibule: Equipment**

- 2 - Zip Posts
- 2 - Air Scrubbers
- 1 - Fogger
- 1 - Hepa Vacuum
- 1 - 50' Extension Cord



22. First Floor - Southwest Vestibule: Filter Change



23. First Floor - Southwest Vestibule: Temperature And Humidity



- 24. Overall: Equipment
  - 29 - Zip Posts
  - 16 - Air Scrubbers
  - 3 - Foggers
  - 3 - 50' Extension Cords
  - 2 - 25' Extension Cords

25. First Floor - Southwest Vestibule: Containment Repair



26. First Floor - Southwest Vestibule: Initial Round Hepa Vacuuming

