

Date Sat 02/03/2024

Job #

Weather

6:00 AM

51° 

Overcast

Wind: 14 MPH | Precipitation: .0" | Humidity: 94%

12:00 PM

55° 

Overcast

Wind: 14 MPH | Precipitation: .0" | Humidity: 82%

4:00 PM

61° 

Partially cloudy

Wind: 12 MPH | Precipitation: .0" | Humidity: 64%

Work Logs

| Name | Description |
|----------------------|--|
| Cavins Environmental | Cavins's technician arrived on site, suited up in proper PPE, changed all pre-filters in common and contained areas, temperature and humidity readings recorded. Final round of cleaning with an antimicrobial solution in the Southeast corner. Phase one of HEPA vacuuming and cleaning with an antimicrobial solution in the Southwest vestibule. |
| Total | |

General Notes

1. First Floor - Southwest Vestibule: Containment Upon Arrival/Departure




2. First Floor - Southwest Vestibule: Equipment

- 2 - Air Scrubbers
- 2 - Zip Posts
- 1 - Hepa Vacuum
- 1 - 50' Extension Cord
- 1 - Fogger



3. First Floor - Southwest Vestibule: Filter Change



4. First Floor - Southwest Vestibule: Temperature And Humidity




5. Exterior: Equipment
2 - 20' Job Conex



6. Exterior: Temperature And Humidity



7. Third Floor - Main Area: Equipment
1 - Air Scrubber
1 - 50' Extension Cord





8. Third Floor - Main Area: Filter Change



9. Third Floor - Main Area: Temperature And Humidity




10. First Floor - Southwest Vestibule: Anti Microbial Serum



11. Second Floor - Main Area: Equipment
2 - Air Scrubbers
1 - 25' Extension Cord





12. Second Floor - Main Area: Filter Change






13. Second Floor - Main Area: Temperature And Humidity




14. Second Floor - Southeast Corner: Containment Upon Arrival/Departure






15. Second Floor - Southeast Corner: Equipment









- 22 - Zip Posts
- 6 - Air Scrubbers
- 1 - 50' Extension Cords
- 1 - Fogger








16. Second Floor - Southeast Corner: Filter Change





17. Second Floor - Southeast Corner: Temperature And Humidity




18. 149 Storytime: Containment Upon Arrival/Departure






19. 149 Storytime: Equipment

- 5 - Zip Posts
- 2 - Air Scrubbers
- 1 - Fogger






20. 149 Storytime: Filter Change




21. 149 Storytime: Temperature And Humidity



22. First Floor - Main Area: Equipment
2 - Air Scrubbers
1 - 25' Extension Cord




23. First Floor - Main Area: Filter Change




24. First Floor - Main Area: Temperature And Humidity



25. First Floor - Southwest Vestibule: Phase One Hepa Vacuuming



26. Second Floor - Southeast Corner: final clean
Hepa vac all surfaces, wipe down with anti microbial solution



27. Overall: Equipment
- 29 - Zip Posts
 - 16 - Air Scrubbers
 - 3 - Foggers
 - 3 - 50' Extension Cords
 - 2 - 25' Extension Cords