

Date Tue 02/13/2024

Job #

## Weather

6:00 AM

31° 

Clear

Wind: 7 MPH | Precipitation: .0" | Humidity: 90%

12:00 PM

54° 

Clear

Wind: 16 MPH | Precipitation: .0" | Humidity: 40%

4:00 PM

60° 

Clear

Wind: 12 MPH | Precipitation: .0" | Humidity: 31%

## Work Logs

Name

Description

Cavins Group Environmental

Completed the third party clearance testing and equipment count.

Total

## General Notes


### 1. Exterior: Equipment



### 2. Exterior: Temperature And Humidity



### 3. Exterior: Testing




### 4. Children's Area: Testing





### 5. Children's Area: Temperature And Humidity




### 6. First Floor: Testing



### 7. Second Floor : Testing



**8. Third Floor : Testing**




**9. First Floor: Temperature And Humidity**



**10. Second Floor: Temperature And Humidity**




**11. Third Floor: Temperature And Humidity**



**12. Third Floor - Main Area: Equipment**

- 1 - Air Scrubber
- 1 - 50' Extension Cord



**13. Second Floor - Main Area: Equipment**

- 2 - Air Scrubbers
- 1 - 25' Extension Cord



**14. First Floor - Main Area: Equipment**

- 3 - Air Scrubbers
- 1 - 25' Extension Cord



**15. Third Floor Stairwell containment taken down.**

- 16. Overall: Equipment**  
6 - Air Scrubbers  
2 - 25' Extension Cords  
1 - 50' Extension Cord